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Engineering Manager: Gary Franzen

Project #

67417

67418

67489

67606

67784

67861

67955

68222

68332

68635

68835

Project Name

POW Hydaburg Highway Curve Delineation
30107042

SEA Region Traffic Signal Pedestrian Improvements
30090642

SEA Region FFYO8 Non-NHS Pavement Markings
30253742

SEA Region FFYO6 Airports Surface Maintenance
30109142

SEA Region FFYO8 Pavement Rehabilitation
30135742 - Hydabhurg
30137842 - Ketchikan

SGY FY06 Drainage Repair
30255041

SEA FFY08 Airports Deferred Maintenance
30254341 -Haines Airport

30254641 - Kake Airport

30255141 - Gustavus Airport

INU Lemon Road Emergency Repair
30259942

SEA Region FY08 Airports Surface Maintenance
30265242 - Gustavus Airport Pavement Repair
30265342 - Gustavus Airport Pavement Markings
30265442 - Sitka Airport Pavement Markings
30265742 - Yakutat Airport Runway Repair
30269642 - Haines Airport Pavement Markings
30269742 - Klawock Airport Pavement Markings
30269842 - Skagway Airport Pavement Markings

SEA Region FY09 Airports Deferred Maintenance
30093541 - Yakutat Airport Signs/Wind Cone
30094241 - Sitka Airport Paint Markings
30094641 - Kake Airport Vegetation Management
30096641 - Wrangell Airport Beacon Electrical

SEA Region FY09 Pavement Rehabilitation
302763-22, 42 - Hydaburg
302764-22, 42 - Ketchikan
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68879

68899

68994

69019

69027

69036

69063

69072

69116

SEA Region School Zone Crossing Improvements
30256442

SEA FFY07 NHS & Non-NHS Pavement Refurbishment
30143142

SEA FFY09 Non-NHS Pavement Markings
30277742

KTN FY10 City Streets Chipseal
30141342

SEA FFY09 Region Highway Special Projects
Funding Not Established

SIT Lake Street Chip Seal (CBS)
30103142

SEA Region FFY09 Scenic View Enhancements
Funding Not Established

SEA Region Milepost & Destination Signs
30097442

SEA FFY09 Highways Deferred Maintenance
30545941 - SE Bridge Maintenance

30546041 - JNU Surface Drainage Improvements
30546141 - KTN Tongass Avenue Sidewalk Repair
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Manager Tfyjrxmi v. O 4 , Maﬂager FFY ngmaw Rgp@ﬁj L 081'03;’2009 08 52 AM

AKSAS 67417 Fed Pro; #: HHE 0913(5) s Status CGN%TRUGTEQN : Pro;ect 1D: 48290
Name: POwW HYDABURG HW‘{ CURVE o o Manager FRANZEN GARYR
DEL!NEATIQN = Constructlon Manager
Remarks: ATP Type ATP DATE
PE through Final PSE 12/26/2007
CA Construct 09/04/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 22.5 2 26-Dec-2007 25.0 0.0
4 122.9 4 04-Sep-2008 136.6 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 24,956.00 19,701.36 0.00 0.00 5,254.64
4 136,598.73 12,067.94 9,624.33 17,604.45 106,926.34
Totals 161,554.73 31,769.30 9,624.33 17,604.45 112,180.98
Scope Date Scope Text
15-Nov-2007 Install delineators on three curves on road segments of Hydaburg Highway.

Provide drivers with reflective delineators to show the location of the curves.

6/4/08: Install delineators on curves and road segments of Hydaburg Hwy: MP
0.68-1.18, MP 6.91-7.77, MP 8.41-9.46, MP 12.26-16.30, MP 17.6-18.18, and MP 10.78-
21.189.

06/12/2008: REVISED SCOPE - Delineators will be placed in the following areas
Milepoint (MP) 0.68-1.18; MP 6.91-7.77; MP 8.41-9.46; MP 12.26-16.30 ; MP 17.6-
18.18; MP 20.78-21.19 on Hydaburg Highway on Prince of Whales Island. 7.44 miles

in total.
Progress Date Progress Text
12-Jan-2009 Has phase 4 funding. have a approved public interest finding to Construct using

force account. Project has been handed over to Maintenance
Environmental Information

Contact MCLEOD, AMY NICOLE Document Pce Expected:05-Jun-2008 Approved 05-Jun-2008
Progress Date Environmental Progress Text
01-Jul-2008 PCE "¢" list complete and sent to FHWA June 5, 2008. Not applicable to ACMP

CPQ review. Project applicable to 2006 agreement between FHWA & SHPO for
"program undertakings with no potential to affect” cultural resources and historic
properties.




. REGION TRAFFIC M
PEDESTRIAN IMPROVEMENTS Construction Mz

Remarks: ATP Type ATP DATE
PE through Final PSE 11/20/2007
CA Construct 07/02/2008
CA Final PSE to Award 07/02/2008
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 58.3 2 20-Nov-2007 64.7 0.0
4 2151 4 02-Jul-2008 239.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 64,774.00 46,781.13 0.00 0.00 17,992.87
4 239,041.00 41,403.99 0.00 7,600.30 190,036.71
Totals 303,815.00 88,185.12 .00 7,600.30 208,029.58
Scope Date Scope Text
31-Oc¢t-2007 Place countdown pedestrian signal heads at thirteen traffic signal intersections in
Juneau, Ketchikan, and Sitka that currently do not have them. Plezoelectric
pedestrian push buttons with auditory and visual feedback would be installed at
the intersections.
Progress Date Progress Text
02-Jan-2009 RFP out and will close January 10, 2009. We expect an order piaced by the end of

January for delivery by April 2609, Project Design is closed. Sent emaii to D.
Smith to close project. Can be deleted from Design status book




Manager ffy}rxmf v O 4 . . MC nager FFY 3umma;~y Rep@ﬁ o v 98/03/2009 ()8 .;2 AM

AKSAS: 67489 Fed Proj b STP-000S (626)  Status: CONSTRUCTION  ProjectID: 48066
Name ‘ QEA REG!ON FFYUB NON NHS : . . Manager FRANZEN GARY R
PAVEMENT MARK NGS : e e Construo’(mn Manager
Remarks: ATP Type ATP DATE
PE through Final PSE 11/20/2007

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-ParGF §
2 4.5 2 20-Nov-2007 5.0 0.0
4 68.4 4 11-Feb-2008 75.2 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 5,000.00 4,712.94 0.00 0.00 287.06
4 75,170.00 64,320.11 0.00 0.00 10,849.89
Totals 80,170.00 69,033.05 .00 .00 11,136.95
Estimated Advertising Date:  02/27/2008
Scope Date Scope Text
22-0ct-2007 Provide all labor, solvent, equipment, traffic control devices, and incidental

supplies required to place painted traffic markings on all existing state maintained
roads in Hoonah, Angoon, and Kake.

Progress Date Progress Text

12-Jan-2009 Hoonah and Angoon work is completed. Kake is complete. Project is ready for
closeout.

N




Ma' a er ffyjrxm v 04

| VSURFACE MA;NTENANC'

Construction M:

T onioa12009 05,5 Al

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 373,515.00 373,459.18 0.00 0.00 55.82
Totals 373,515.00 373,459.18 .00 .00 55.82
Scope Date Scope Text
22-Aug-2006 Hardstand repair at Ketchikan Airport ($75,000) and at Petersburg Airport
($90,000). Pavement markings maintenance at Petersburg Airport ($26,500).
Safety area downed tree removal at Yakutat Airport (§75,000). Safety area tree
obstruction removal at Gustavus Airport ($25,000). Pavement marking
maintenance at Hoonah Airport ($15,000).
Progress Date Progress Text
12-Jan-2009 Petersburg pavement markings competed summer 2008. Gustavus obstruction
tree removal completed. Gustavus brush cutting completed. Yakutat tree removal
completed spring and summer 2008,
Problem Date Problem Text
25-Jul-2007 FAA has withdrawn approval for Ketchikan and Petersburg hardstand work.




Manager ffyyxmzv 0.4 Ty Maﬁager FFY Summaw Rep@ﬁ oy @8/@3;2939 08: 52 AM

AKSAS: 67784  Fed PFOJ# NH- 000S(637) ‘Status: CONSTRUCTION PrOJeCHD 48746
Name:  SEA REGION FFY08 PAVEMENT . Manager F—'RANZEN GARYR
REHAB!L!TAT!QN . Consmcmn Manager ‘
Remarks: ATP Type ATP DATE
PE through Final PSE 02/22/2008
CA Consftruct 04/25/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 13.6 2 22-Feb-2008 15.0 0.0
4 1,142.4 4 25-Apr-2008 1,256.5 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 15,000.00 14,949.72 0.00 0.00 50.28
4 1,355,750.00 1,344,289.58 0.00 0.00 11,460.42
Totals 1,370,750.00 1,359,239.30 .00 .00 11,510.70
Scope Date Scope Text
28-Jan-2008 Hydaburg Hwy: Rip and patch failed areas and E-chip MP 11.35 to MP 21,

including brushing and ditching. North Tongass Hwy: Ditching MP 13 - MP 16.17
as Phase 1 for chip seal next year phase 2; re:establish two turnouts at MP 13 &
MP 14 by building up and reshaping. Knudson Cove Rd: rip and reshape and
place new B&E chip seal MP 0 - MP 0.64. Revilla Rd: Brush and E-chip MP 0 - MP

2.73.
Progress Date Progress Text
12-Jan-2009 Work completed Hydaburg Highway, POW and Revilla Road and Knudson Cove

Road in Ketchikan. Project is ready for closeout.




68103/2 09 08 52 AM

Manager fyjomlvod Maﬂager FFY ‘Shmmar*ﬁ%epcsrt
AKSAS:67861 . Fed Pro;# : ' NS
Name: SGY FY06 DRA:NAGE REPAIR e
o - . Construction Manage

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 43,909.33 26,682.24 0.00 0.00 17,227.09
Totals 43,909.33 26,682.24 .00 .00 17,227.09
Scope Date Scope Text
25-Jul-2005 Repair drainage systems in Skagway
Progress Date Progress Text
12-Jan-2009 Work completed except instaliation of five power panels. New culvert and conduit
installed on Susetts Creek. Nelson Creek and two other culverts completed.
Approval given to use 67444 for additional work to be completed.
Problem Date Problem Text
07-0ct-2008 Panels ordered over a year ago have not been received. Order is being replaced.




Manager ffyjrxmi v O 4

AKSAS 57955 o Fed Pmm N/A

Name: = SEAFY08 AIRPORTS DEFERRED
LT MAENTENANCE '

Mamger F‘F’Y Summary Rep@rt

S’(atus CONSTRUCTEON

88103/2009 08 52 AM
iject ID 48986

Manager FRANZEN GARYR

Constructzon Manager =

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 325,000.00 125,208.60 3,335.47 0.00 199,791.40
Totals 325,000.00 125,208.60 3,335.47 .00 199,791.40
Scope Date Scope Text
26-Feb-2008 Perform deferred maintenance at the following airports:

Progress Date

Haines Airport (use LC 30254341) - pavement and drainage
Kake Airport (use LC 30254641) - fence repair

Gustavus Airport (use LC 30255141) - runway crack seal
Progress Text

12-Jan-2009

A portion of Haines drainage completed iate fall 2008. Kake airport fence brush
cutting completed in April 2008. Gustavus airport crack seal partially completed
summer 2008.




Manager ffyjrxml v 0. 4
AKSAS 68222 F

08103/2509 08 ‘52 AM
Pro;ect ID: 49986 :

Maﬁager F?‘-‘Y S’ummary Repari

ed Prol #

:Name.r JNU LEMON ROAD EMERGENCY REPAER Manager FRANZEN GARY R
. B T Construct!on Manager o :
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 2,000.00 1,062.66 0.00 0.00 937.34
Totals 2,000.00 1,062.66 .00 .00 937.34
Scope Date Scope Text
02-Jun-2008 M&O will replace approximately 100 Cy of pit run gravel adjacent to Lot 3 7-Mile

Progress Date

Subdivision USS 2476 to restore the right of way and correct a hazardous
condition for pedestrians caused by a vertical drop of 10 feet created by driveway
construction. The developer has failed to correct the problem.

Progress Text

12-Jan-2009

Work Completed May 2008.




Manager fiyjxmiv 04 Manager FFY Summary Report  08103/2009 08:52 AM

AKSAS. 68332 ‘Fed PFOJ #o3- 02 0203 066~ 20()8 ; SLGLUS CONSTRUCTﬁON o ; PrO;EﬁC’[ D 50756 ‘ ' o

Némé: - SEA REGION FFYOS A!RPORTS e G Manager FRANZEN GARY R v
SURFACE MA!NTENANCE £ . Construo’uon Manager :

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 499,520.00 2,612.24 0.00 0.00 496,907.76
Totals 499,520.00 2,612.24 .00 .00 496,507.76
Scope Date Scope Text
04-Aug-2008 Pavement markings and repairs at the following Southeast airports: Gustavus,

Sitka, Yakutat, Haines, Klawock, and Skagway

Progress Date Progress Text
12-Jan-2009 Pavement Markings to be completed in 2009 for Gustavus, Haines, Skagway and

2010 for Sitka, and Klawock. Gustavus Apron Repair to be completed in summer
2009. Yakutat runway pavement repair to be completed in 2009.

11




i!\«’lanager ffy}rxmi v.0. 4

AKSAS: 68635 Fed ij #: N[ : :
'N_ame._ 5 SEA REG!O \ FY09 AERPORTS
o DEFERRED MAINTENANCE

- 08/03/2009 08:52 Al

Construction Manage

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 245,000.00 140,843.72 21,345.05 15,249.50 88,906.78

Totals 245,000.00 140,843.72 21,345.05 15,249.50 88,906.78

Scope Date Scope Text

27-Aug-2008 Yakutat Airport Signs/Wind Cone ($90,000) - 30093541
Sitka Alrport Paint Markings ($75,000) - 30094241
Kake Airport Vegetation Management ($50,000) - 30094641
Wrangell Airport Beacon Electrical ($30,000) - 30096641

Progress Date Progress Text

12-Jan-2009 Yakutat supplemental wind cone and hold position signs te be completed in 2009,

Wrangeli beacon electrical to be completed in 2009. Kake Airport vegitation
control to be completed in the spring of 2009. Sitka airport markings completed in
2008.




Mahégéf ffy'j&mi v'0v4‘ '_ - Mag}ager FFY gummary Reg@ﬁ e 38{03i28€}9 08 '42 AM

AKSAS 68835 : Fed Pr()j # NH- 0008{677) Status CONSTRUCT!ON L Proiect !D 52388
Name.‘ . SEA REG!ON FFY09 PAVEMENT L Manager FRANZ,EN GARY R .

. REHABiLiTAT!ON ‘} S e i : Constructlon Manager S : : :
Remarks: ATP Type ATP DATE

PE through Final PSE 02/25/2009

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
2 09-Feb-2009 15.0 0.0
4 07-Apr-2009 1,651.3 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 15,000.00 13,552.40 92,94 0.00 1,447.60
4 1,651,342.00 1,063,608.66 590,538.48 68,160.00 519,573.34
Totals 1,666,342.00 1,077,161.06 590,631.42 68,160.00 521,020.94
Scope Date Scope Text
09-Feb-2009 Rip and patch failed areas, e-chip, brush and ditching on Hydaburg Hwy MP 0-

14.05 and on Ketchikan South Point Higgins MP 0-1.3. Brush and ditch on
Ketchikan Pond Reef Road and Pond Reef Loop Road in preparation for FFY10
chip seal.




Manager ffy)rxml v 04 Maﬂager FF‘Y Summary Rep,w
AKSAS 68879 Fed Pro # MGS 9003(108) . Status: CONSTRUCT
SEA REGION SCHOGL ZONE CROSS!N - FF

Name-f

Con S‘tructio Mans :

Remarks:

ATP Type ATP DATE
PE through Final PSE 08/08/2005
CA Construct 07/05/2007
CA Final PSE to Award 07/05/2007
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 100,000.00 894,770.52 0.00 0.00 5,229.48
4 1,063,798.00 88,697.37 2,079.32 159,576.30 815,524.33
Totals 1,163,798.00 183,467.89 2,079.32 159,576.30 820,753.81
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
NO CONTRACT AWARDED 05-0Oct-2007 0
Scope Date Scope Text
28-Jul-2005 Evaluate, design, and enhance school zone crossing traffic devices to meet new

requirements contained in the Alaska Traffic Manual.

Progress Date Progress Text

12-Jan-2009
project's design is closed. The phase 2 needs fo be closed out.

Problem Date Problem Text

Submitted specifications to procurement to gather bids for purchase. This

27-Sep-2007

HQ recommended | submit PDA for Phase 4 funding for the entire project. There is

not enough funding so the PDA will sit at HQ until the funding issue is resolved.
HQ reinstated money. Prepared PDA for phase 4 funding. PDA still at HQ as of

June 27, 2007 but HQ stated if will be sent to FHWA,
Environmental Information

Contact WHITE, BENJAMIN M Document

Progress Date

Pce Expected:30-Apr-2006

Environmental Progress Text

Approved 25-Apr-2006

25-May-2006 PCE compilete.

14




man'ager;ffy;rxmwoé; e Manager FFY gﬁmmag«y Repari v - o 93/93;2009 @8 SZAM

AKSAS: 6&899 Fed Proj#: AQ!M NHS 0@05(6{15) Status: CC}NQTRUQTEQN S Prozect £D 4624’7
Name: ~ EFY07 SEA NHS & NON- NHS PAVEMENT i Manager FRANZFN GARY R i
“ REFURBsSHMENT i Construct fon Manager:
Remarks: ATP Type ATP DATE
PE through Final PSE 04/20/2007
CA Construct 05/21/2007

CA Final PSE to Award 05/21/2007

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 -10.6 2 09-Jan-2008 -11.6 0.0
4 135.8 4 09-Jan-2008 153.7 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 8,461.57 8,461.57 0.00 0.00 0.00
4 1,189,320.00 1,096,055.12 0.00 27,898.74 65,366.07
Totals 1,197,781.57 1,104,516.76 .00 27,898.74 65,366.07
Scope Date Scope Text
23-Mar-2007 Klondike Hwy: Overlay areas with E-Chips, repair pavement depressions,

shoulder repair, ditch, and brush cut; Dyea Rd: Overlay with E-Chips, repair
pavement failures with B-chips, ditch, and brush cut; Sanatorium Rd: Reshape,
new base, and double chip seal; Halibut Pt Rd: Overlay areas with E-Chips, ditch,
and brush cut.

Progress Date Progress Text

12-Jan-2009 Skagway, Klondike, Dyea and Sanatorium Road chip seal completed in June 2007.
Halibut Point Road Chip Seal completed in July 2007. Project ready for closeout.




Manager ffyjrxm! v04  Manager FFY Summary Report 08032009 08:52 AW
: e PFOJ i sTP -0005(679) " :

Name : _' SEAFFY09 NON-NHS PAVEMENT

MARKENGS - >
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 500,000.00 23.61 23.61 0.00 499,976.39
Totals 500,000.00 23.61 23.61 .00 499,976.39
Expiration Date
Contractor Award Date Award Amount  or Calendar Days

ALASKA STRIPING & PAINTING 21-NMay-2009 824,000

Scope Date Scope Text

11-Mar-2009 Place painted traffic markings on state maintained roads in Gustavus, Prince of

Wales, Sitka, and Ketchikan. Includes providing all labor, paint, solvent,
equipment, traffic control devices, and incidental supplies required to place
painted traffic markings.




Manager ffy}rxm{ v 0. 4 Maﬁager FFY $umma§y Reg}@ﬁ 08/0312069 (}8 52 AM
AKSAS 69&19 : Fed P!‘O} # C T‘{ OF KETCHIKAN S‘[a’{us CQNSTR&JCT!QN : Pro ect lD 53529 !

Name:  KTNFY10 CITY STREETS CHIPSEAL Manager: FRANZEN GARYR
. Construction Manager: e

!

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 550,000.00 204,862.59 78,544.50 574.60 344,563.41
Totals 550,000.00 204,862.59 78,544.50 574.00 344,563.41
Scope Date Scope Text
28-Apr-2009 Chipseal city streets outlined in the Memorandum of Agreement with the city of
Ketchikan.




Manager ﬁy il \{04 . f. . Manager F "Y'Sumnf hort 081032009 08:52 AM

Remarks: ATP Type ATP DATE
Construction 04/27/2009

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 08-Apr-2009 350.0 0.0
Project Funding and Expenditure Summary (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 350,000.00 186,071.43 175,225.99 0.00 163,928.57
Totals 350,000.00 186,071.43 175,225.99 .00 163,928.57
Scope Date Scope Text
08-Apr-2009 Cutting and removal of brush, trees, and other vegetation; re-establish ditch line to

original configuration to facilitate pavement drainage and avert premature
pavement failure. Asphalt crack seal roadway surfaces to retard future
deterioration. Project is located on multiple full and short sections over noted
routes in Juneau, Haines, Wrangell, Petersburg and Prince of Wales Island,
Skagway, Sitka, and Ketchikan.

18




. 08/03/2009 08:53 AM

Manager fxyjrxmi Vo4 ?ﬁaﬁag%r FFY ﬁummai’y Rep@ri

Status CQNSTRUCT!ON : L Pro;ectlD 52428

AKSAS: 69036 . Fud Prcj#

Name: - SITKA CHIP SEAL LAKE STREET MOA . Manager FRANZEN GARYR
L WITH QITY&BORQUGH OF srrm . Congtruc’uon Manager .

Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 11-Feb-2009 75.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 75,000.00 1,225.08 46.44 0.00 73,774.92
Totals 75,000.00 1,225.08 46.44 .00 73,774.92
Scope Date Scope Text

Chip seal Lake Street. Memorandum of Agreement with the City and Borough of
Sitka.

11-Feb-2009




Manager ffyjomiv 0.4 maﬁag@r FFY ggmmary Rep@s’i . 68[03/2069 o8 53 AM

AKSAS:65063 " Fed Proj #: NHS- 0008(683) Status CQNSTRUCT!ON Pro;ect ID 53328

Name:.  FFY09 SEA REGION SCENIC VKEW T e Manager FRANZEN GARYR bty
ENHANCEMENTS Constructton Managern_

Remarks: ATP Type ATP DATE

Construction 04/30/2009

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 16-Apr-2009 201.2 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 201,183.00 77,268.21 32,337.21 0.00 123,914.79
Totals 201,183.00 77,268.21 32,337.21 .00 123,914.79
Scope Date Scope Text
16-Apr-2009 Cutting and removal of brush and trees by manual methods by the Youth Corps

under the Southeast Alaska Guidance Association (SAGA) agreement with
DOT&PF. Work will take place along short sections of various routes in Juneau,
Haines, Skagway, Ketchikan and Sitka.

20




'\/?andger ﬁVermi v 0. 4 ,' _ ?«ﬁaﬁdger FFV §ummary Rg@@n : 68,’{}312009 68 53 AM

AKSAS: 690‘72 ' Fed Pm}# EBL- 0003(531\ o Stams ccngmumiom - Pro;eot iD: 42586 o
Name: - SEA REG‘QN Mi LEPOST&DESTENATEON . Manager FQANZEN PARYR ‘
o SEGNS e : Constructxon Manager
Remarks: ATP Type ATP DATE
CA Construct 06/01/2006

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 113,356.00 84,694.95 0.60 0.00 28,661.05

Totals 113,356.00 84,694.95 .00 .00 28,661.05

Scope Date Scope Text

02-May-2006 Upgrade or repiace milepost markers and replace destination signs on multiple,
short sections of NHS routes in Juneau, Skagway, Sitka, Ketchikan, Wrangell, and
Petersburg.

Progress Date Progress Text

12-Jan-2009 Signs have been ordered and received work will be accomplished by force account
in 2008.

Problem Date Problem Text

12-Jan-2009 Some signs received are oversize. Procurement working on matter.




Manaaer ffv EFXmEV 04 Manager FFYS&Emma” oort 031()3!200; AN
AKSAS 69116 . Fed Pro;# GENERAL FUNDS " Pro;ect ID: 53508

Name SEA FFYQQ HEGHWAYS DEFERRED
' MAINTENANCE : ki

' f‘:" “nstructron Manage

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 215,000.00 0.00 0.00 0.00 215,000.00
Totals 215,000.00 .00 .00 .00 215,000.00
Scope Date Scope Text
28-Apr-2009 Maintenance and repairs on Southeast Region Bridges as identified via bridge

inspections. Facilitate drainage on Juneau Egan Drive & Glacier Highway. Repair

sidewalk along Ketchikan South Tongass Avenue and replace sidewalk by EC
Phillips.




Engineering Manager: Greg Patz

Project #

67753

67890

67954

68104

68569

68956

68971

68981

69162

69276

69282

Project Name

KTN Creek Bridge Repair
30134041

SGY Maintenance Station Land Acquisition
30253431

SEA Region FFY08 Snow Removal Equipment
30262842

HNS Kiehini River Bridge Repair
30258541

SIT "No Name" Bridge Repairs
30086641

SEA Region Traffic Signal Improvements
30142141

SEA FFYQ7 Regicn Snow Removal Equipment
30143842

KTN North Tongass Emergency MP 5 Slide Repair
30102341

SEA FY06 Harbor Maintenance
30103341

SE M&O Salt Brine
30275541 SE JNU Salt Brine System
30276841 SE SIT Salt Brine System

SEA Region FFY09 Snow Removal Equipment
30275942
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AKSAS:67753 . FedProj#NIA
Name: KTN CREEK BR!DGEREPASR

CTION ~ Project1D:49:

 Construction Manag

Remarks:

Obligations (amount in thousands of dollars)

Phase

Programmed

Project Funding and Expenditure Summary (amounts in dollars)

Expended Exp Last Month Encumbrance Balance

4

8,600.00 8,600.00 0.00 0.00 0.00

Totals

8,600.00 8,600.00 .00 .00 .00

Scope Date

Scope Text

21-Mar-2008

Progress Date

Remove 12 linear feet of sidewalk above void on Ketchikan Creek Bridge. Remove
rubble around conduit. After conduit is repaired, form void and fill with
approximately 8 cubic yards of controlled low strength material. After setup,
remove forming, and replace sidewalk.

Progress Text

26-Mar-2009

Project completed. Ready for closeout.
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Viaf\aaer f{y}rxmi v 04 o ‘ ?ﬁanagez‘ FF‘E’ Summary ﬁ@p@ﬁ

o @amsfzaas 08:53 ﬁxm
- ProjeotiD 24543 »

AKSAS: 67890 . Fed Pro;# ' S . Status: CQNSTRUCTEGN

Name: - SGY MASNTENANCE éTATEO?\% LAND o Manager PATZ GRFGQRYD -
ACQUES!T[ON S ' Lo Construotlon Manager :

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

3 120,000.00 12,782.72 0.00 107,073.96 143.32
Totals 120,000.00 12,782.72 .00 107,073.96 143.32
Scope Date Scope Text
02-Sep-1999 Acquisition of land for Skagway maintenance station.
Progress Date Progress Text
26-Mar-2009 Funding not available in FY09,




Mmagpr ffyjrxmw 04 Manageg FFV Su'mm" ry Repor , 08133/20397 8: 53 AM
AKSAS: 57954 Fed Pro;# " : L ] Status GONSTRU"TION Pro;ectm 50746
Name:  SEA REGION FFY08 SNOW REMOVAL _ Manager: PATZ, GREGORY D
’:Q“‘PMEMT i . o uo*}atructxon Manage’;'l " G
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 1,429,761.00 1,181,419.57 1,181,419.57 2,318.82 246,022.61
Totals 1,429,761.00 1,181,419.57 1,181,419.57 2,318.82 246,022.61
Scope Dale Scope Text
04-Aug-2008 Acquire snow removal equipment for the following:

Ketchikan Airport - Truck with plow & sander and Self-propelled runway broom
Yakutat Airport - Self-propelled snow blower
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AKSAS 681 04

Name: L{NSE VLEH[N! REVEL’{ BREDGE QEPA'R

t

\/ianager ffv rrxm v O 4

“\iﬁaﬁagér FFY gﬁmmag‘y Rép 3!?%“ 08185/'46@9 08:53 AM
‘ ' Status CONSTRUCTEON Project ED 49359 ‘

: Manager PATZ GREGORYD
Cons’(ruc’uon Manager: L

- Fed PI"Oj #NIA

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 50,600.00 50,000.00 0.00 0.00 0.00
Totals 50,000.00 50,000.00 .00 .00 .00
Scope Date Scope Text
24-Mar-2008 Repair damage sustained to the bridge structure by repairing bent portals and

Progress Date

trusses. Damage was caused by a logging truck. It is anticipated that
approximately half of repair costs will be reimbursed by the driver’s insurance
company.

Progress Text

11-Jun-2008

Repairs completed in April 2008 by NR Bridge crew. Preparing final documents
and billing for insurance company.




Manage‘r ffv trxmé v O Ao
AKSAS! 68569 Féd ’Proj'#:-'w ,
Name: SIT "NO NAME“ BR:DGE REPAIRS

- 08/03/2009 08:54 AM

_ Manage PATZ GREGORYD
: Constructton Mahage :

Remarks:
Obligations {amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 1,500.00 525.63 0.00 0.00 974.37
4 84,469.23 75,086.87 0.00 0.00 9,382.36
Totals 85,969.23 75,612.50 .00 .00 10,356.73
Scope Date Scope Text
22-Aug-2008 Repair failed support pillars and replace expansion joints on the bridge at Mile 6.5
of Halibut Point Road in Sitka.
Progress Date Progress Text
26-Mar-2009 Repair work completed by NR Bridge crew November 08. Project ready for close
out.

Environmental Information

Contact SCHOLL, JAMES W Document Env Expected: Approved
Progress Date Environmental Progress Text
28-Nov-2008 ADF&G Fish permit issued 10/15/08. Conditional approval from SHPO - we need to

submit a final report by Nov 30. Work completed by M&O in Nov 08
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f\ﬂar\agar fy jé*xm v04 -
AKSAS 68956

Namg. - SEA REG!ON TRAFF!C SEGNAL L
iMPROVEM:N -

Fed Pro; #

?ﬂaﬂager FFY ﬁmmaﬁ"y ermﬁ 931@?/?90@ 08: 54 AM
o Status cewsmucr ON Pro;ectlD 47507 ’
»anager PATZ GREGORYD '

CbnsirUCtioh Vianager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.00 41,150.82 7,485.17 0.00 3,848.18
Totals 45,000.00 41,150.82 7,485.17 .00 3,849.18
Scope Date Scope Text
12-Aug-2007 Highway deferred maintenance funds for video traffic signal detectors, wireless or

Progress Date

high speed internet access to cabinets, and new traffic signal controllers.
Progress Text

26-Mar-2009

Video cameras instalied at Loop & Valley Blvd. Monitoring/adjusting performance.
Additional parts on order.




! 08/03/2009 08:54
L F’ro;ect ID:47266

Manager ffyjrxm¥ v 0 4 Maﬁager FF :'V.-Siﬁmma
AKSAS 68971 Fed Pro; # 3-02- 0200-059- 20( - Status:

Name SEA FFYO?’ VARIOUS AlRF’C‘R% S SNOW
. REMOVAL EQUIPMENT

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 1,211,502.10 1,055,031.61 0.00 0.00 156,470.49
Totals 1,211,502.10 1,055,031.61 .00 .00 156,470.49
Scope Date Scope Text
17-Jul-2007 Acquire snow removal equipment: Gustavus (loader); Petersburg (trap plow);

Ketchikan (plow truck with sander, towed broom); and Sitka (towed broom)

Progress Date Progress Text
26-Mar-2009 Equipment procurement complete. Close out.
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Managsr ffy;rm‘;f v 04 e Manager Fr‘%" ngma?y Rep@ﬁ , § 08:’63!2609 08:54 A'\ﬁ

AKSAS 68981 E Fed Pro;# S : Status CQNSTRUCT!ON Pro;ecﬂD 52508

Natne: KETCH!KAN NORTH TONGASS MP 5 b : Manager PATZ (‘RFGORY D '
SL!DE REFA!R ’J Constructlon Manager G

Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
4 19-Feh-2009 0.0 50.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 50,000.00 47,698.12 180.94 0.00 2,301.88
Totals 50,000.00 47,698.12 180.94 .00 2,301.88
Scope Date Scope Text
19-Feb-2009 Stablilize existing rock slide slope, remove material from roadslide, place barriers

along highhway, provide all required traffic control.
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Manﬁger ffv rrxmi v O 4-.-, s

l\KSAS 69162 Fed Pro;# N!A : tus: CC :
Name SEA FYGS HARBOR MAINTENANCE;_,:_,: T : ;: e Manager PATZGR_‘GORY D Gl

i uonstruc ion Manager

Remarks: Construction Engineer - Greg Patz

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
4 258,054.03 215,942.56 0.00 28,000.00 14,111.47
Totals 258,054.03 215,942.56 .00 28,000.00 14,111.47
Expiration Date
Contractor Award Date Award Amount or Calendar Days
TRUCANO CONSTRUCTION 24-Jan-2008 116,272
Progress Date Progress Text
14-Apr-2009 Final payment processed to Trucano Construction Co for completion of the

Gustavus Mooring Float portion of this project.
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lManager _fy Jnml v 04 . Maﬁaﬁﬁs‘ Ff‘af %um "aai’y R@E’)G%"t 98103 12009 08:54 Aml

AKSAS 69276 Fed Pro;# 9998 S Siatus CONSTRUCT!ON PrOjeCt[D 51809 -
Name:  SEM&0 SALT BRINESYSTEM . Manager PATZ, GRFGORYD ;j:j -
(i Ly Construc‘uon Manager; PATZ, GREGORY D o i
Remarks:
Obligations (amount in thousands of dollars)
Estimate for Future Obligations
Phase Date TotalPar$  Non-Par GF $
4 23-Jan-2009 0.0 120.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 120,000.00 0.00 0.00 98,112.00 21,888.00
Totals 120,000.00 .00 .00 98,112.00 21,888.00
Scope Date Scope Text
08-Dec-2008 Purchase and construct salt brine productions systems at Juneau and sitka

maintenance stations. Project includes purchase of self-contained brine making
machine, storage tanks and all required funding.




EQU!PMENT

Remarks:
Obligations (amount in thousands of dollars)
Estimate for Future Obligations
Phase Date Total Par$  Non-Par GF §
4 04-Feb-2009 0.0 935.6
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 935,595.00 0.00 0.00 0.00 935,595.00
Totals 935,595.00 .00 .00 .00 935,595.00
Scope Date Scope Text
22-Jan-2009 Acquire snow revoval equipment; Haines (rotary plow, towed broom. and

Sitka(mid sized truck).
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Engineering Manager: Larry White

Project #

67649

67677

67978

67954

68147

68206

68218

68360

68376

68508

68685

68807

68818

69244

69246

69248

Project Name

SEA FY05 Region-wide Vehicle Door Replacement
30103841

SEA Region FY99 Public Facilities Deferred Maintenance
30138741

SEA FY06 Region-wide Vehicle Hoist Replacement
30255841

SEA FYO6 Region-wide Lighting Upgrade & Replacement
30256241

KTN Pioneer's Home Flat Roof Replacement
30137441

SIT Court and Office Building Boiler Repair
30137341

KTN Pioneer's Home Roof Replacement (RSA w/H&SS)
30859942

SIT Court & Office Building Underground Storage Tanks
30161141

HNS Maintenance Station Building Siding & Windows
30261641

SEA FYO9 Fuel Tank Replacement & SPCC Upgrades
30263741 - Gustavus

30264141 - Klawock

30264241 - Petersburg

30264341 - Skagway

30265041 - Sitka

INU Pioneer's Home Building Exterior Refurbishing
30296042

JNU SEA Regional Complex Boiler Replacement
30544641

JNU Pioneer's Home Roof Design and Replacement
30998142

SIT FYOS Court & Office Building Fuel Pump Replacement
30271741

SEA FY0O9 Region-wide Electrical Survey
30271841

PSG FYO9 Scow Bay Shop Overhead Door & Operator Replacement

30271941
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69250

s i

69254

69258

658260

69262

69264

69266

69268

69270

69272

69279

YAK FY09 Sand & Chemical Building Boiler Burner & Day Tank
30272641

INU FY0S DOT&PF Complex Window Panel Replacement
30272941

KTN FY09 Court Office Building Fire Alarm Upgrades
30273141

KTN FY09 Court Office Building Interior Finish Repairs
30274041

PSG FY09 Scow Bay Shop Damaged Entry Cover Replacement
30274141

YAK FY09 Airfield Lighting Regulator & Electrical Room Roof
30274341

KTN FY09 Maintenance Station Door Operator Replacement
30274641

KLW FY09 Maintenance Station Door Replacement
30274741

SGY FY0Q9 Maintenance Station Potable Water System Repair
30274841

SEA FY09 Region-wide Lighting Upgrade
30274941

SEA FY09 Region-wide Oil/Water Separation, Maint, Upgrade & Rpr
30275041

YAK DY09 Maintenance Shop Roof Repair
30277341

(€]
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Manager - ffy}rxn“‘\f 0.4 ?‘ﬁanage??sﬁ? 3@?‘3*‘%%«?’3! Q%FEG*E o i “Sfﬂ*ﬁﬂﬂq 08: 55 5 AM

AKSAS.67649 Fed Proj #: v T Status CQNSTRUCTEQ L Pro;ect iD 40244—

Name: . SEA FY’}S REuiuN WIDE VEHICLE DOOR : , Manager WH TE, lARR‘r’ E.
REPLACEMENT DEF MNT o Construction Manager. :

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 102,100.00 98,992.21 6.00 0.00 3,107.79
Totals 102,100.00 98,992.21 .00 .00 3,107.79
Scope Date Scope Text
22-Jul-2004 Replace vehicle doors in various buildings in Southeast Region.
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Manv'ge’r ffy jryrni v 0 A

AVSAS 676?7 o Fed Pco;# - Status:(
Name: - SEA PUBLIC. FACILITIES DEFERRED], iEis
L '_'v;An TENANGE FFY99 '

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 503,657.71 497,644.81 0.00 0.00 6,012.90
Totals 503,657.71 497,644.81 .00 .00 6,012.90
Scope Date Scope Text
25-Aug-1998 Juneau -

Alaska Office Buidling/Door Operator Replacement - $40,000

State Office Building/Additional Third Elevator (Phase I} - $385,000

State Office Building/Parking Structure Lighting - $40,000

Diamond Court House/Boiler Breaching Replacement - $25,000

Sitka -

Court and Office Municipal Building/Roof Membrane & Insulation Replacement -
$155,000




 08/03/2009 {18‘55 AM

Manager ffyjrxm v “4 o Mana@er ?FV ‘%umgﬂﬁﬂ’y Q“ﬁ@ﬂ

AKSAS:67978  FedProi#: St CONSTRUCTION Project ID:40901

Name:  SEA r‘{(}ﬁ REG;QNW!D 'VEHECLE HO{ST o Mar 1ager WHiTE ;ARRY E" e
REPLACE‘ME&T» . Construction Manager . o

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 160,000.00 140,242.86 0.00 0.00 19,757.14
Totals 160,000.00 140,242.86 .00 .00 19,757.14
Scope Date Scope Text
25-Jul-2005 Replace vehicle hoists in Southeast region




Manager. fiyjomlyv 04
AKSAS 67994 - FedP
Name: - SEA FY06 REGIONW SHTING
 UPGRADE &REPLACEMENT

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
4 62,403.49 60,600.18 0.00 0.00 1,803.31

.00 .00 1,803.31

Totals 62,403.49 60,600.18

Scope Date Scope Text
25-Jul-2005 Replace and upgrade lighting in Southeast region
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Manager fiyjomiv04  Manager FFY Summary Report @8;63/26636’8-*-5"%
AKSAS 68147 Fed PFO_I# , e Dl e Status CONSTRUCT!ON : ‘ F’rOjeCt!D 4(}484 o
Name:  KTN PiONcERS HOMEFLATROOF ' Manager W‘%l"’E LHRQY‘: ‘ ~

e REPLACEMEN‘T" o RN - Cons’[ruc’uon Manager : : ‘
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 150,664.43 149,203.57 34.08 0.00 1,460.86
Totals 150,664.43 149,203.57 34.08 .00 1,460.86
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
UNIVERSAL ROOFING OF AK, INC. 02-Oct-2006 398,600
Scope Date Scope Text
30-Nov-2004 Replace flat roof on the pioneer's home in Ketchikan
Progress Dale Progress Text
15-Aug-2006 Project advertising imminent.
Problem Date Problem Text
15-Aug-2006 Delayed due to design development complications.
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Manager ﬁy;r,vmi v n 4

AKSAS 68206 Fed PFOJ #
Nam}e SIT COURT AND OFF!CE BUILD!NG
: BO!LER QEPA%WREPLACEMEP\T e

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 150,000.00 150,000.00 0.00 0.00 0.00
Totals 150,000.00 150,000.00 .00 .00 .00
Scope Date Scope Text
30-Nov-2004 Repair/replace boiler in state court house and office building in Sitka




Manager ny srxm; v 04 e . ﬁ;gdﬁdggr ??‘{ Sggmmgry %eﬁp _f‘g 08!@&/2009 08 55 Al‘v‘t
AKSAS 68218 - Fed F’ro;# G Status CONSTRUCT(ON i Pro;eottD 4420‘5: e
Name. o KE TCH;KAN PIONEER'S HOME | QC‘F e Manager WH'TE, LARRVE -

i REPLACEMENT {RSA W!H&SS) o o Construct:on Manager

Remarks: RSA FUNDING $400,000.00

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 355,000.00 354,237.93 1,084.69 0.00 762.07
Totals 355,000.00 354,237.93 1,084.69 .00 762.07
Scope Date Scope Text
29-Aug-2006 Replacement of the roof on Ketchikan Pioneer's Home




Managef ffvjrxm‘ Vo4 E\!!a agﬂr ?FY Summa!”y ,é ﬁrf

AKSAS 88360 Fed Dro; #

Name.. : srr COURT & OFF!CE BU!LDING

s '_ D‘:RGR"‘“ND STOR"GE TANK '
REPLACE : v i

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 75,000.00 74,866.30 41.60 0.00 133.70
Totals 75,000.00 74,866.30 41.60 .00 133.70
Scope Date Scope Text
30-Jun-2008 Replace underground storage tank at the Sitka Court and Office Building
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’\/‘ 1ager 1fyjrxm v 04 o ﬁa’éanageg FS:" Lzmmag*y %"?gn@g‘z S ﬁS!QCS!zGBQ (}8 5‘“» AM

AKSAS:68376  FedProj#i Siaiisi CONSTRUCTION Pro;eCHD 50351
Name:  HNS MAINTENANCE STATION SIDING &  Menager WHITE,LARRYE

: WENDGWS REPLA(JEMENT : . g COﬂStFUCtiOﬂ Manage( :
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 85,000.00 0.00 0.00 0.00 85,000.00
Totals 85,000.00 .00 .00 .00 85,000.00
Scope Date Scope Text
30-Jun-2008 Replace siding and windows on the Haines Maintenance Station building




()8[03/ 009’08” 5 AN

Manac@r ﬁ’v zrxm! v O 4

AKSAS 63508 :' Fed PFO} #
Name:  SEA FY09 FUEL TANK REPLACEMENT i -
i ANDQchUDnATF B i

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 185,000.00 0.00 0.00 0.00 185,000.00
Totals 185,000.00 .00 .00 .00 185,000.00
Scope Date Scope Text
30-Jul-2008 Replace fuel tanks and update Spill Prevention and Countermeasures Plan in the

following communities: Gustavus, Klawock, Petersburg, Skagway, and Sitka.
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w‘anaaer TijfmeV 04 fﬁgﬁgggﬁa Y Summarw PQQQF‘E o ﬁﬁiﬁéﬁéﬁﬁg 68 5t
AKSAS: 68685 FedProj# = Stats: CONSTRUCTION “ ‘fi iject ID: 38672;_&
Né:mve: . uNd PH | UlLD%NG EXTERIOR S Manager Whi“‘E LARR‘{E

: REFIN!SHING & DRAEN REPA!RS

Constructlon Manager

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 30,000.00 29,903.75 0.00 0.00 96.25

4 428,950.00 424,065.65 0.00 0.00 4,884.35
Totals 458,950.00 453,969.40 .00 .00 4,980.60
Estimated Advertising Date:  10/01/2003
Scope Date Scope Text
18-Mar-2003 Provide administrative services to advertise & oversee the design and

construction work to include repairs, cleaning, resurfacing & painting of Juneau
Pioneer's Home building exterior and to install an exterior foundation drain system
at designated foundation walls to include drain pipe and related materials.
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Mar\ager ffy,frvml v OA o
AKSAS 68807 * Fed Proj #i'm
Name UNU SEA REGIONAL comps_sx BO!LER
. REPL LACEMENT

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 100,000.00 10,157.93 0.00 4,041.25 85,800.82

Totals 100,000.00 10,157.93 .00 4,041.25 85,800.82
Scope Date Scope Text

13-Aug-2003 Replace the boiler at DOT&PF 7-Mile regional complex.

48




Manager fiyjonlv04 - Manager FFY Summary Report  08/03/2009 08:55 AM

AKSAS: 68818 Fed Proj#: . Stotus CONSTRUCTION  ProjectiD:42106

Name:  JNUPIONEER'S HOMEROOFDESIGN . Manager WHITE,LARRYE
ANDREPLACEMENT =~ Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 20,000.00 20,000.00 0.00 0.00 0.00
4 620,000.00 561,466.81 0.00 0.00 58,533.19
Totals 640,000.00 581,466.81 .00 .00 58,533.19
Scope Date Scope Text
25-Mar-2006 RSA with H&HS to design and replace Juneau Pioneer's Home roof during the

summer of 2006. Cost estimates were from roof analysis conducted by USKH
Architects in 2004

Progress Date Progress Text
15-Aug-2006 Construction in progress. Consultant change order for special inspections
executed.
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Manngmr ffj}'ymiv 04 Manager FFY Sun’lmary Report
AKSAS: 59244 ' Fed Pro;# NIA ~ Status: G

Name:  SIT FY09 COURT & OFFICE BUILDING |
FUEL PUMP. REPLACEMEMT e éuhst.uctm Manag

Remarks:

Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 12,200.00 0.00 0.00 0.00 12,200.00
Totals 12,200.00 .00 .00 .00 12,200.00
Scope Date Scope Text
16-Sep-2008 Replace fuel pump at the Sitka Court & Office Building
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Maﬁagerﬁv;rvm! v !')4 Y : ﬁﬁaﬂ&ﬂﬁg’ E?\i Qﬁmma?\j P%pﬁg . VS/.)E ZG‘Q 55AM

AKSAS: 69246 ~ Fed Pro;# N/A - Status CQNSTRUQT[QN ’v‘pm}eCHD:er‘i_g ‘

Name, SEA F‘v’(}&‘; REGiDN-WEDE ELECTRIC AL e R Mdnager wﬁ“_ﬂ LARRY E ;
SURVEY ST e e Constructlon Manaoer s e

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.00 0.00 0.00 0.00 45,000.00
Totals 45,000.00 .00 .00 .00 45,000.00
Scope Date Scope Text

16-Sep-2008 Electrical survey of buildings in Southeast Region




.vﬁa aqer ﬁy r»(;fnu! 04 -
AKSAS 6§240 Fed Pro;# N/A

Name . PQG FYQQ SCOW BAY SHOP OVERHEAD
' DuOR &‘»QPER R RErLAuEME’\F E

: Manager WH TE LARRYE”"

F ary pepwm]ff*“";“ 08103120,
i Sta’tus CONSTRUCT‘OM Syt Pro;ect !D 5115

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 60,000.00 0.00 0.00 0.00 60,000.00
Totals 60,000.00 .00 .00 .00 60,000.00
Scope Date Scope Text
16-Sep-2008 Replace overhead door and operator at the Petersburg Scow Bay Maintenance

Shop
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manzgpr fr\; h(ml A U z;

Manages‘ s-?—‘?‘v’ S&zmmaﬂ; m,p@w -

' Status: CONSTRUCT!ON

AKSAS 69250

' v Fed Proj #:

Name,  YAKFY0S QAND & Chx:!‘v"iuAL. BLDG S

BO!LER BURNER AND DAY TANK

':8. 3

' "'iject l

Manaaer W ETE LARR\{E

Cons‘cruct;on Manager

«:‘sté‘&jg:’ssm

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 30,000.00 8,496.60 0.00 0.00 21,503.40
Totals 30,000.00 8,496.60 .00 .00 21,503.40
Scope Date Scope Text

16-Sep-2008

Install boiler burner and day tank in the Chemical & Storage Building at Yakutat

Alrport
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Manager‘ffyjr\’ml v 04 E\f!apag !‘ E:E:\’ngmar}@ep "’i 0 :
AKSAS: 60252 Fed F’m}# NJA - L f;_S,tét’i.;‘s':"CO‘N,’STR‘UCT#Q& Pro;ect ID: 51154
Name JNU FY09 DOT&PF COMPLEX WINDOW Q. Manager WH!TE LARRY E“ o :
: ' NEL REP LACEM‘:NT s : {

onstmctzon Manager o

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 225,000.00 6,108.78 0.00 0.00 218,891.22

Totals 225,000.00 6,108.78 .00 .00 218,891.22
Scope Date Scope Text

16-Sep-2008 Replace window panels at the DOT&PF Complex in Juneau

54




7 é:zgfézlzeé

AM

Mahéaég ?f‘v irymi'v, O',é, | @éﬁagggﬂ %3% Q%}ﬁ"h,af“‘j Qe“ﬂﬁf k QS.E‘E
AKSAS: 69254 Fed Proj#: . Statis CON&TR&CT&Q?@ | Pro;ect ID: 54155
*\idme. , r(”E'\S FY03 CuURa OrFiCE Bbi uﬁ}!G, G Nanager WﬁiTi“: LARKY"‘

FERE ALARM UPGRADES g : g v . Constructlon Manager ; i
Remarks:

Obligations (amount in thousands of doliars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 140,000.00 0.00 0.00 0.00 140,000.00
Totals 140,000.00 .00 .00 .00 140,000.00
Scope Date Scope Text
16-Sep-2008 Upgrade fire alarms in the Court Office Building in Ketchikan




AKSAS 69258 Fed Pro;#
Name 'KTN.FY06 GOURT OFFICE BUILDING:
'MTER!QP mmqn pgmeS 3

S Manager WHETE LARRYE
o onstruchor‘ Manager” : P

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 70,000.00 2,610.93 0.00 0.00 67,389.07
Totals 70,000.00 2,610.93 .00 .00 67,389.07
Scope Date Scope Text
16-Sep-2008

Interior finish repairs at the Court House building in Ketchikan




Manager. zyjzxmiv 04 f i gﬁggﬁaggei“ FFY S %Lf‘ﬁs *dr‘u Rﬁnw% S g 3:’2{}69 68 35 AM
AKSAS: 69260 !r*ed Pro; b NA L  Status: CONSTRUCTION . Project ID: 51159 -
Name: ; PSC FYog SCOW BAV SHOP. DAMAG'EE) : s Manager_ WH!TE LARI \(E', L

' ENTRY CC‘iER REPLACEM‘:NT B : Constructlon Manager . ; iy
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase = Programmed Expended Exp Last Month Encumbrance Balance

4 7,000.00 0.00 0.00 0.00 7,000.00
Totals 7,000.00 .00 00 .00 7,000.00
Scope Date Scope Text
16-Sep-2008 Replace damaged entry cover at the Scow Bay maintenance shop in Petersburg
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G8{03120€3 :

AKSAS 59252 Fed Pro; #

N fme YAK FYGQ AIRFEELD LEGV

B '_ RECULAT”R & ELECTRif‘AL ROOM
'~RO0F -

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 45,000.00 0.00 0.00 0.00 45,000.00

Totals 45,000.00 .00 .00 .00 45,000.00
Scope Date Scope Text

16-Sep-2008 Repair airfield lighting regulator and electrical room roof at Yakutat Airport




Manager ‘fy i rxml v 0.4 . E‘\fa“’i ; F?‘g mﬁ“‘m““v ﬁ@pejﬁi E g ~jﬁ‘ : 68/60:’2069 {}8 ;)5 Anﬁ

AKSAS: 59254 Fed Proj#:NIA - - ": " S’zatus CONSTRUCT!ON i Pro;ectID 51161
Name: 'KTN FY09 MAINTENANCE STATION i Maﬂager WH‘TE, .-APRYE -
:  DOOR OPERATORREPLACEMENT =~ Construcﬁon Manager '

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 30,000.00 0.00 0.00 0.00 30,000.00
Totals 30,000.00 .00 .00 .00 30,000.00
Scope Date Scope Text
16-Sep-2008 Replacement of door operator at Ketchikan Maintenance Station
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Manager ffv xrxml v 04 Maﬁager ggzy gum‘marv Rep@r’* L (}8/63/2089 08: 55 AM
AKSAS: 69266 - Fed Proj #: ' s: CONSTRU T!ON Prqect ID 51162

Name: KLW FYOQ MA?NTENANCE $TATEON
. DQQR REPLAGEMENT ' :

Consfrpctmn Manager

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in doliars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
4 20,000.00 0.00 0.00 0.00 20,000.00

Totals 20,000.00 .00 .00 .60 20,000.00
Scope Date Scope Text

16-Sep-2008 Replace door at maintenance station in Klawock
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Manager ffy;rx'n!v 04 ;Maﬁagef ?FY gummas’y Report = = 08/03/2009 '8‘0“'!%3‘#.

AKSAS 69268 : Fed Ple # N/A _‘ e Status SQNSTRUCTEON - Pro;eot ED 51163 k

Name:  SGYFY09 MAINTENANCESTATION  Manager WHITE, LARRYE -
POTABLE WATER‘ “E’SEEN‘ REPAIR Lonstruct;on Manager :

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 25,000.00 0.00 0.00 0.00 25,000.00
Totals 25,000.00 .00 .00 .00 25,000.00
Scope Date Scope Text
16-Sep-2008 Repair potable water system at the maintenance station in Skagway
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AKSAS 69270 .:ﬁ' FedPro;# NA L o Status: € RUCTI ;
Name. v SEA FY09 REG!ON-WIDE L GHTING . : Manager WHi"E"E LARR‘Y'E
' : UPGRADE ' ‘ Constructson Managev '

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 100,000.00 35,717.89 2,596.49 0.00 64,282.11

Totals 160,000.00 35,717.89 2,586.49 .00 64,282.11

Scope Date Scope Text
16-Sep-2008 Upgrade lighting in buildings throughout Southeast Alaska
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manaoer n\/ m{m; v {’}4 b ?u’?aﬂﬂgar ??{~Sibjmmﬂ?\i ﬁ?ggna‘[ o 881‘&;31‘2{}69 uﬁ 35 AN",

AKSAS 69272 . Fed Pr()i # N/A , Status CONSTRUCTECN P!‘Ojem !D 51165

Name:  SEA FY09 REGION-WIDE G;LNVATEQ  Manager. WLHT LA‘?R\“‘-‘ .
- SEPARTA”ON MA‘NTENANCE :,‘ g Constructlon Managé'r; g

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 125,000.00 0.00 0.00 0.00 125,000.00
Totals 125,000.00 .00 .00 .00 125,000.00
Scope Date Scope Text
16-Sep-2008 Maintenance, upgrade and repair of oil/water separators throughout Southeast
Alaska
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Ma"agpr ffv lrxmi Ve () 4 S

AKSAS 69279

Name., : YAK FYOQ MAINTENANC»E SHOP ROOF

f\ﬁm‘zag@?FF  Sumn

Fed Pro; #

REPA!R
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 15,000.00 0.00 0.00 0.00 15,000.00

Totals 15,000.00 .00 .00 .00 15,000.00
Scope Date Scope Text

09-Mar-2009 Repair hole in roof of the Yakutat maintenance shop.
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